CRC Meeting, March 27, 2008 }MT@?W W \\9,073

CARMEL REDEVELOPMENT COMMISSION Meeting, Thursday,
March 27, 2008

President Ron Carter called the meeting to order at 8:32 a.m. Commission members Jeff
Worrell, Rick Sharp and Bill Hammer were present, constituting a quorum. Also present
were Les Olds, Sherry Mielke and Andrea Stumpf.

Others present:

From CSO Architects: Dan Moriarity, Randall Robison, Rick Ruppert, Brandon Bogan
From Shiel Sexton: Mike Anderson, Tom Plahitko, Doug Adams, Tony Eisenhut, Joe
Shanahan, Ryan Anderson

Contractors and members of the public or press: [See sign-in sheet for detail. ]

Eston Hathaway, Justin Richardson, Craig Dunkin, Don Erler, Ron Scott, John Sepior,
Jay Lowhorr, Ron Bundy, Chip Parsley, Domenick Calabrese, Tony Burton, Joe Jacobs,
Glenn Roberts, Andre Maufer, Matt Boyle, Mark Adair, Chris Greiner, Jessica Moye,
Jeff Cardwell, Tom Speth, Mark Endicott, David Peterson, Abigail Dertd, Andy Smith,
Carolyn Tolson, Francesca Jarosz and Richard Osborn

Opening of PAC Construction bids: Bid Package Four

Mr. Carter turned the meeting over to Mike Anderson, Shiel Sexton, to open the bids
received. Mr. Anderson stated those companies with the lowest bids should expect a
phone call and possible meeting later that afternoon. Friday, March 28, 2008, would be
the latest possible time to meet. Mr. Anderson then read through the list of alternates
[please see attached bid tabulation sheet] and stated he would only read the alternate
number as well as amount of the quote during the bid opening process.

Mike Anderson (Shiel Sexton) and Dan Moriarity (CSO Architects) opened and read the
bids for the following PAC bid packages:

#4010 — Interior Masonry

#4050 — General Trades

#4090 — Framing/GWB/Plaster — Auditorium

#4100 ~ Framing/GWB/Plaster — All areas outside auditorium
#4280 — Fire Protection

#4290 — Plumbing.

#4300 — HVAC Piping

#4310 — HVAC Sheet Metal

#4320 — Electrical

#4330 — Fire Alarm and Security

Please see the attached “Parcel 7A, Regional Performing Arts Center Interior Rough
Construction Package P4 — Bid Tabulation” document for bid results.

Mr. Anderson stated they will study the bids and meet with the contractors to ensure the
bids are complete. They will then come back with a recommendation on April 3, 2008 at
8:30 a.m. at the CRC special meeting.
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Mr. Carter thanked Mr. Anderson for his assistance. He questioned Les Olds about the
need for meeting on April 3™ and awarding the bids at that time. Mr. Olds explained the
need to have the mechanical and electrical contractors on site to begin the underground
sleeve rough-ins for the foundation work that is currently underway.

Mr. Carter stated his concerns with the timeline presented and having so many ad
alternates with many things to be looked over and explained to the Commission. There
was a need for more time to digest the information and for the Mayor to prioritize the
alternates he prefers to have included. He suggested waiting to award the contracts until
the regularly scheduled meeting on April 16, 2008.

Mr. Olds said at the time of the April 3" meeting, the only bid pieces that will be
awarded, are those that are most critical to the schedule of the project. The balance of the
bids could be awarded at the regularly scheduled meeting. The construction manager will
have a complete bid analysis resolved by Monday that can be sent to all the Commission
members. After their review, the CRC staff and construction managers can be made
available to answer questions or concerns regarding those pieces that are critical to the
schedule.

M. Carter requested conferring with Mr. Olds on the rational of needing to award the
critical pieces and why they need to be awarded on April 3%,

Mr. Sharp requested part of the bid analysis outline what funds have been paid versus the
budget — specifically the base bids that have already been released versus the approved
budget. The critical components should be cast in the same manner. He would then like
Mr. Olds to cast the budget against the available funds so the Commission is aware of the
how much they have to work with.

Mr. Olds restated, they would not ask the Commission to award those contracts without
the budget information presented to them. The construction manager has been working
with Mr. Olds in updating the list of contracts that have been awarded with regard to the
budget and where they are, so that when the Commissioners approve any of these
contracts, they know they are working within the general budget format that has been
approved for the project. Mr. Olds stated this particular bid package was critical in
finding out “where we were” with the major items. It will require the most analysis by all
the team members involved, so a clear outline of recommendations can be delivered.

Mr. Carter restated his request for Mr. Olds to provide a rational for the “ads” especially
those that are important to the Mayor. He also requested the need for a thorough
explanation of each ad alternate for the Commission.

Mr. Anderson offered an explanation of the bid process. They have offered contractors to
bid multiple packages and then offer a combination price, in an effort to get a lesser price
than if the contractors bid multiple packages. He explained this is the reason for seeing
larger numbers on the ad alternate sheet, because it is not a true ad to the project, as it
was already covered in the base bid.
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Mr. Hammer asked when the summary would be ready for Commissioners’ review. Mr.
Olds answered he would have it by Monday afternoon at the latest. It will also include a
summary of packages that are most critical at this time.

- Other Business
None at this time.

New Business
None at this time.

Adjournment
Mr. Sharp moved the meeting be adjourned. Seconded by Mr. Hammer. The meeting

was adjourned at 9:31 a.m.
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BHIEL STETON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4010 - INTERIOR MASONRY

Hagerman Construction

BIDDER NAME: Purdy Masonry, Inc. Corjitralios Complete Masonry Services, Inc. Don Scharer Masonry, Inc.
BASE BIDAMOUNT; 5 2,588,300 3,991,180 | s 2,134,000 | § 2,284,640
ALTERNATES:
No. 01 - Skylight/Cculus
S - - S - s -
No. 02 - Custom Profiles for
Window Svstemn s - 2 $ - S -
No. 03 - Brass and Glass Doors
(@ South Portico 3 - - $ - S -
No. 04 - Custom Profiles in Brass
for alternate No. 03 S - - $ - s -
No. 05 — Brass and Glass
Revolving Door s - - $ - 5 -
No. 06 — Custom Profiles in Brass
for Alternate No. 05 5 - - $ - 5 -
No. 07 - BrassGlass Doors at
EAY Entry and Vestibule s - - b - S -
No. 08 - Custom Profiles in Brass
for Altemate No. 07 3 - - s - s -
No. 09 - Brass Elevator Door Jambs
$ - - 5 - s -
No. 10A - False Muntins All
Windows Base Bid S - - 3 - s -
No. 10B - False Muntins All
Windows Alt. Brass Bid s - : 5 - b -
No. 11 —Level 5 Finish in Front of
House s - - 5 3 g =
No. 12 - Snow Melt System
S - - H - $ -
No. 13 — Upgraded Box Dividers
s - - 3 - 5 -
No. 14 — Domed Ceiling in East Lobby
b - - 8 - g -
No. 15 — Barrel Vault Ceiling in
Balcony High South Lobby s - - s - H -
Na. 16A - Highest Grade Finish for
Electrical Light Fixtures 5 = & s - s -
No. 16B — Upgraded Finish for
Electrical Light Fixtures 3 - - b - s -
No. 17 = Owner Proivded Parking
S - (26,0000} § - 5 -
No 18 — Owner Provided Warehouse
$ - (28,428)] 8 - 5 "
No 19 — Add Plumbing to HVAC
Piping {4300} S - - % - S -
No. 20 - Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) | § - - 5 - s -
No. 21 — Add Bid Package 4100 to
Bid Package 4090 (plst/GWR) | $ - - E - $ -
No. 22 - Add Bid Package 4330 to
Bid Package 4320 (elec) $ - - s - N -
No. 23 - Site Electrical .
S- - - 5 - g -
No. 24 — Temporary Electrical Removal
3 - - S - $ -
No. 25 - Temporary Plumbing Remaoval
s - - S - s -
No. 26 — Temporary Fence, Stone &
Asphalt Removal ) - - 3 - s -
No. 27 - Stage Door Canopy Electrical
S - - 5 - s -
No. 28 - Machine-Less Elevators
s - - $ - S -
No. 29 - Holeless Freight Elevator
5 = - Is - |s 3
No 30 - Site Storm Main and Sump
5 ¢ - s - s .
Na. 31 - 3D Modeling
$ » - s - s 5
No. 32 - Kitchen Hood and Exhaust
Ducl 5 - - S - S -
No. 33 - Deduct Doors/Frames/Hdwe
S - & s - S -
No. 34 - Air Handler Unit Testing
3 - - S - s -
No. 35 — Portable Load Bank
$ - - |s . 5 ¥
Parcel 7A, Regional Performing Arls Cenler
03/27/2008 Page 10of 12
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DUIEL STITON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4050 - GENERAL TRADES

Powers & Sons Construetion

LC. Ripberger Construction

BIDDER NAME: W.IL Dunkin & Son, Inc. o
Company Carporation
ki $ 12,250,000 12,775,000 | § 12,208,000
ALTERNATES:
No. 01 - Skylight/Oculus
$ 228,000 679.300 | § 653,000
No. 02 - Custom Profiles for
Window System ) 108,000 106,800 | § 102,600
No. 03 - Brass and Glass Doors
(@ South Portico s 45.000 44,700 | 8 43.000
No. 04 - Custom Profiles in Brass
for altermnte No. 03 3 5,000 4,600 | 4,400
No. 05 — Brass and Glass
Revolving Door s 43,000 39,000 | % 70.500
No. 06 — Custom Profiles in Brass
for Alternate No. 05 5 9,000 9,000 | § 8,600
No, 07 — BrassGlass Doors at
EAW Entry and Vestibule $ 363,000 357,100 | § 343.000
No. 08 — Custom Profiles in Brass
for Altemate No. 07 3 17.000 16300 | § 15,600
No. 09 — Brass Elevator Door Jambs
5 50.000 88.000 | § 84,500
No. 10A - False Muntins All
Windows Base Bid 5 - - ) -
No. 10B - False Muntins All
Windows Alt Brass Bid $ - - S -
No. 11 — Level 5 Finish in Front of
House S - - $ -
No. 12 - Snow Melt System
g - - s -
No. 13 — Upgraded Box Dividers
s - - s -
No. 14 - Domed Ceiling in East Lobby
5 . - s -
No. 15 — Barrel Vault Ceiling in
Balcony High South Lobby 5 - - g "
No. 16A — Highest Grade Finish for
Electrical Light Fixtures s - % s =
No. 16B - Upgraded Finish for
Electrical Light Fixtures S z - s -
Ne. 17 — Owner Proivded Parking
s (10,000) - 5 (8,000)
No. 18 — Owner Provided Warehouse
s (5.000) (50.000)] -
No. 19 - Add Plumbing 10 HVAC
Piping (4300) b - - s i
No. 20 - Add Plumbing & HVAC Sheet
Metal to HYAC Piping {4300) | S - = 5 -
No. 21 — Add Bid Package 4100 to
Bid Packnge 4090 (plst/GWB) | § - 2 $ -
No. 22 — Add Bid Package 4330 to
Bid Package 4320 (elcc) S - - s -
Mo, 23 — Site Electrical .
§ - - n g "
No. 24 — Temporary Electrical Removal
s - - $ -
No. 25 - Temporary Plumbing Removal
s - - s -
No. 26 —T'emparary Fence, Stone &
Asphalt Remaoval s (80.000) (18,250)) § (20,000}
No. 27 — Stage Door Canopy Electrical
s 2 - |s .
No. 28 — Machine-Less Elevators
5 - - s -
No. 29 — Holeless Freight Elevator
5 . . s R
No. 30 - Site Storm Main and Sump
$ (140,000) (140,000)
No. 31 - 3D Modeling
5 (1.000) (1.000)] § {25,000}
No. 32 - Kitchen Hood and Exhaust
Duct s - - s -
Nao. 33 - Deduct Doors/Frames/Hdwe
$ (1,300,000) - s (723,100)
No. 34 — Air Handler Unit Testing
s - - S -
No. 35 - Portable Load Bank
$ - - 5 -
Parcel 7A, Regional Performing Arls Cenler
Interior Rough Construction Package P4 - Bid Tabulation 03/27/2008 Page 2 of 12
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SHIEL SRETON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4090 - FRAMING/GWB/PLASTER - AUDITORIUM

BIDDER NAMIE:

Circle B Construction
Systems LLC

Interior Specinlties, Inc.

‘BASE BID AMOUNT: 5 3,696,000 4.380,000
ALTERNATES:
No. 01 - Skylight/Oculus
b 60,100 82,220
No. 02 - Custom Profiles for
Window System S - -
No. 03 — Brass and Glass Doors
(@ South Forlico s - -
No. 04 — Custom Profiles in Brass
for alternate No. 03 S - -
No. 05 - Brass and Glass
Revolving Door $ - 7
No. 06 — Custorn Profiles in Brass
for Alternate No. 05 $ - -
No. 07 ~ BrassGlass Doors at
EAV Entrv and Vestibule by - 5
No. 08 - Custom Profiles in Brass
for Alternate No. 07 s - -
No. 09 - Brass Elevator Door Jamnbs
3 5 R
No 10A — False Muntins All
Windows Base Bid s - -
No. 10B - False Muntins All
Windows Alt. Brass Bud s - .
No. 11 — Level 5 Finish in Front of
House S - -
No. 12 - Snow Melt System
$ = -
No. 13 - Upgraded Box Dividers
s 15,890 31,200
No. 14 - Domed Ceiling in East Lobby
5 - -
No. 15 — Barrel Vault Ceiling in
Balcony Hiuh South Lobhy 3 - =
No. 16A — Highest Grade Finish for
Electrical Liglit Fixtures 3 s =
Ne. 16B - Upgraded Finish for
Electrical Lizht Fixtures s - -
No. 17 - Owner Proivded Parking
3 . -
No. 18 — Owner Provided Warchouse
3 = 2
No. 19 — Add Plumbing 10 HVAC
Pipinu {4300} 5 - -
No. 20 — Add Plumbing & HVAC Sheet
Metal to HVAC Pipinp (4300) | § - -
No. 21 - Add Bid Package 4100 to
Bid Package 4090 (pist/GWH) | $ 2,698,500 -
No. 22 — Add Bid Package 4330 to
Bid Packnge 4320 (elec) $ - -
No. 23 - Site Electnical :
5 - . R
Ne. 24 — Temporary Electrical Removal
5 - =
Ne 25 - Temporary Plumbing Remaoval
$ . 7
No. 26 - Temporary Fence, Stone &
Asphalt Removal b = -
No. 27 - Stage Door Canopy Electrical
5 u 5
No 28 - Machine-Less Elevators
s 2 =
No. 29 - Holeless Freight Elevator
s s -
No 30 - Site Storm Main and Sump
5 P =
No. 31 - 3D Modeling
< - Z
No. 32 ~ Kitchen Hood and Exhaust
Duct s - %
No. 33 - Deduct Doors/Frames/Hdwe
5 5 %
No 34 - Air Handler Unit Testing
3 - 5
No. 35 ~ Portable Load Bank
[ . .

Parce! 7A, Regional Performing Aris Cenler
Interior Rough Consiruction Package P4 - Bid Tabulalion

03/27/2008

Page 3o0f12




OHIEL SEXTON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4100 - FRAMING/GWB/PLASTER - ALL AREAS OUTSIDE AUDITORIUM

BIDDER NAME:

Quuality Inferiors, Inc,

Interior Specialties, Inc.

Gibsun-Lewis ef Indinnapaolis, LLC]

Circle B Construction

Systems, LLC
BASEBIDAMOUNT. 3,592,000 | 5 3344000 [ 5 3,404,000 | 5 2,763,000
ALTERNATES:
No. 01 - Skylight/Oculus
- £ - S - 5 i
No. 02 - Custom Profiles for
Window Svsiem - 3 - s - $ -
No. 03 — Brass and Glass Doors
(@ South P'ortica - % - $ E $ ”
No. 04 ~ Custom Profiles in Brass
for alternate No. 03 = S ul S - S -
No. 05 - Brass and Glass
Revolving Door - s = 5 - § -
No. 06 - Custom Profiles in Brass
for Alternate No. 05 - s - S - S -
No. 07 — BrassGlass Doors at
EAV Entry and Vestibule - b - S - B -
No. 08 — Custorn Profiles in Brass
for Allernate No. 07 = 5 - b - s -
No. 09 — Brass Elevator Door Jambs
- 5 - S - $ -
No. 104 - False Muntins All
Windows Base Bid - $ = $ - s -
No. 10B - False Muntins All
Windows Alt. Brass Bid - $ - $ - $ -
No. 11 - Level 5 Finish in Front of
House 88,150 | § 7522018 127,600 | 8 79,200
No. 12 — Spow Melt Systern
- s - ) - by -
No. 13 - Upgraded Box Dividers
- $ - $ - $ -
No. 14 - Domned Ceiling in East Lobby
41,720 | § 49990 | 42,900 | 8 27,570
No. 15 - Barrel Vault Ceiling in
] Balconv High South Lobby 2570 | § 3,200 | S 17,000 | S 1,200
No. 16A — Highest Grade Finish for
Electrical Light Fixtures - 5 - 5 - S -
No. 16B - Upgraded Finish for
Electrical Light Fixtures - s = s - $ -
No. 17 - Owner Proivded Parking
- s - S (9,000)] § -
No. 18 — Owner Provided Warchouse
- 5 - S - 3 i
No. 19 - Add Plumbing to HVAC
Piping (4300} - s - s - $ -
No. 20 — Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) - $ - b - $ -
Na. 21 — Add Bid Package 4100 to
Bid Package 4090 (plstr/GWB) & S - s - S 3.631,500.00
No. 22 — Add Bid Packnge 4330 to
Bid Package 4320 {elec) - s - g - $ -
No. 23 - Site Electrical
- 5 5 3 - 5 -
No. 24 — Temperary Electrical Remaval
- 3 = 5 - s -
No. 25 - Temporary Plumbing Removal
- S - s - 5 -
No. 26 - Temporary Fence, Stone &
Asphalt Retmoval - s - S - s -
No, 27 - Stage Door Canopy Eleetrical
- s - 5 - S -
No, 28 - Machine-Less Elevators
- $ - b - s -
No. 29 — Haleless Freight Elevator
- s A s - s -
Na. 30 - Site Storm Main and Sump
- S - $ - $ -
No. 31 - 3D Modeling
- 5 - S - 5 -
No. 32 - Kitchen Hood and Exhaust
Duct - H - b3 - § -
No. 33 - Deduct Doors/Frames/Hdwe
- g - $ - g -
No. 34 — Air Handler Unit Testing
- $ - H - g -
No. 35 - Portable Lond Bank
- S - 5 - S -

Parcel 7A, Regional Performing Arts Center
Interior Rough Construction Package P4 - Bid Tabulation

03/27/2008

Page 4 of 12




BUIEL BEXTON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4280 - FIRE PROTECTION

BIDDER NAME:

Ryan Fireprotection, Inc.

Balmation Fire, Inc.

SimplexGrinnell, LP

Grunau Company of Indiana, LLC

BASE BID AMOUNT: s 962,000 | § 653,000 | § 615,359 | § 778,250
ALTERNATES:
No 01 - Skylight/Oculus
S 1.000 | 8§ 600 | 8 - 3 1,200
No. 02 - Custorn Profiles for
Window Systern S - 5 2 5 - $ -
No. 03 — Brass and Glass Doars
(@ South Portico 3 - 3 < s - 3 -
No. 04 — Custom Profiles in Brass
for alternate No. 03 $ 3 5 = < - $ -
No. 05 - Brass and Glass
Revolving Door 5 - $ - g - 5 -
No. 06 — Custom Profiles in Brass
| for Alternate No. 05 S - s = 3 - g -
No. 07 - BrassGlass Doors at
EAV Entry and Vestibule 5 - s - 5 - s -
No. 08 - Custom Profiles in Brass
for Aliemnate No. 07 s - $ - s - 3 -
No. 09 - Brass Elevator Door Jambs
S - 3 - s - S =
No. 10A — False Muntins All
Windows Base Bid 3 - s - 3 - S -
No. 10B - False Muntins All
Windows Alt. Brass Bid s = S = s - S -
No. 11 — Level 5 Finish in Front of
House $ - 5 - 5 - 5 -
No. 12 — Snow Melt Sysiem
s = S - 3 - S =
No. 13 - Upgraded Box Dividers
5 . S - ] - 5 -
No. 14 - Domed Ceiling in East Lobby
$ - 5 - S - S 1,450
No. 15 - Barrel Vault Ceiling in
Balcony High South Lobby s - s - $ - ] 1,600
Mo 16A ~ Highest Grade Finish for
Electrical Light Fixtures b - 3 - 3 - s -
No. 16B - Upgraded Finish for
Electrical Light Fixtures 3 - S - s - b -
No. 17 - Owner Proivded Parking
$ - s - s - $ -
No. 18 — Owner Provided Warehouse
3 = $ r 5 - $ -
No. 19 — Add Plumnbing to HVAC
Piping (4300} 5 = s 5 5 - 5 -
No 20 - Add Plumbing & HVAC Sheet
Metal 1o HVAC Pipinp (4300) | § > 5 2 S - 3 -
No 21 - Add Bid Package 4100 1o
Bid Packnge 4090 (plst/GWB)Y | $ - $ - $ - $ -
No. 22 - Add Bid Package 4330 to
Bid Packege 4320 (elec) s e s 2 3 = S -
No. 23 - Site Electrical .
5 - b - 5 - 8 -
No. 24 - Temporary Electrical Removal
5 & $ = $ - $ -
No. 25 - Temporary Plumbing Removal
g = 5 - $ - S -
No. 26 - Temporary Fence, Stone &
Asphalt Removal s - 5 = s - s -
No. 27 - Stage Door Canopy Electrical
$ - s - H - $ -
No. 28 - Machine-Less Elevators
3 = 5 % $ - S -
No. 29 - Holeless Freight Elevator
s - S - s - S -
No. 30 - Site Storm Munin and Sump
s - 3 - S - b -
No. 31 — 3D Modeling
s - ls - s - s (7,000)
No. 32 - Kitchen Hood and Exhaust
Duct H - s - s - S -
No. 33 - Deduct Doors/Frames/Hdwe
s = $ - S - S -
Mo 34 - Air Handler Unit Testing
s 2 ) - $ - s -
No. 35 - Portable Load Bank =
s - |s - |s - |s -
Parcel 7A, Regional Perorming Aris Center
Interior Rough Conslruction Package P4 - Bid Tabulalion 03/27/2008 Page 50f 12
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4NIEL SETTON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4290 - PLUMBING

BIDDER NAME:

RE, Griesemer, Inc.

Renl Mechanical, Ine,

The Frank Irish Company, Inc.

Dowton & West Mechanical
Contractors, Inc.

BASE BID AMOUNT:

M) 4,000,000 | $ 2,800,000 | § 1,987,000 | § 2,850,000
ALTERNATES:
No. 01 — Skylight/Oculus
$ - s - 5 - $ -
No. 02 — Custom Profiles for
Window System 3 - 5 - S - S -
No. 03 — Brass and Glass Doots
{@ South Portico g - S - $ “ g z
No. 04 — Custom Profiles in Brass
for alternate No. 03 b - s - S - $ .
No. 05 — Brass and Glass
Revolving Door s - s - 5 - $ -
No. 06 — Custom Profiles in Brass
for Alternate No_ 05 S - S - $ - $ -
No. 07 - BrassGlass Doors al
E/W Entry and Vestibule S = $ - s - s -
No. 08 - Custom Profiles in Brass
for Altemate No. 07 8 - 5 2 8 - 3 -
No. 09 — Brass Elevator Door Jambs
3 - $ - S - g -
Na. 10A - False Muntins All
Windows Base Bid s i s - s - - -
No. 10B - False Muntins All
Windows Alt. Brass Bid b - $ - 3 - $ -
No. |1 - Level 5 Finish in Front of
House $ - S - 3 - $ -
No. 12 - Snow Melt System
B - 5 - S - s -
No. 13 - Upgraded Box Dividers
s - 5 - $ - $ -
No. 14 - Domed Ceiling in East Lobby
5 - s = s - $ -
Na. 15 - Barrel Vault Cetling in
Balcony High South Lobby g - 5 - s - $ -
No. 16A — Highest Grade Finish for
Electrical Light Fixtures s - $ - S - 5 -
No. 16B - Upgraded Finish for
Electrical Light Fixtures by = $ - s - g -
No. 17 — Owner Proivded Parking
S - $ =t 3 - $ -
No. 18 -- Qwner Provided Warchouse
3 & b - ) (4,500} § =
No. 19 - Add Plumbing to HYAC
Piping (4300) S - s - 3 - s -
No. 20 - Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) | & - S 1,910,000 | § 1,864,000.00 | § -
No. 21 - Add Bid Package 4100 to
Bid Package 4050 {nist/GWEB) | $ - S - 5 - $ -
No. 22 — Add Bid Package 4330 to
Bid Package 4320 (elec) 5 - b - S - S -
No. 23 - Site Electrical -
5 . - g - $ - ) -
No. 24 — Temporary Electrical Removal
$ - s - s - 5 -
No. 25 — Temporary Plumbing Removal
S {5.000) S (2,500)| § (15,000)
No. 26 - Temporary Fence, Stone &
Asphalt Removal s - $ = 3 - S -
No. 27 - Stage Door Canopy Electrical
5 - s 4000 | - s :
Na. 28 — Machine-Less Elevalors
S . S - g - s -
No. 29 — Holeless Freight Elevator
S = s = s - S -
No. 30 - Site Storm Main and Sump
5 (350,000 § (390,000){ $ (249,000)| (358,000)
Nao. 31 — 3D Modeling
S (67.000)| S (40,000){ (15,000)] § (60,000)
No. 32 — Kitchen Hood and Exhaust
Duet S = g - $ - s -
No. 33 — Deduct Doors/Frames/Hdwe
s - 3 5 ) - s -
No. 34 - Air Handler Unit Testing
5 - S - g - 3 -
No. 35 - Portable Load Bank
s - 3 - b - s -
Parcel 7A, Regional Performing Aris Center
Interior Rough Construction Package P4 - Bid Tabulation 03/27/2008 Page 6of 12




URIEL SEXTUN

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4290 - PLUMBING

BIDDER NAME:

Lench & Russell Mechanical

General Piping, Inc.

Greiner Brothers, Inc.

BASERID AMOUNT: 5 3,420,000 | 2,281,000 | § 4200,000
ALTERNATES:
No. 01 - Skylight/Oculus
$ - S - 3 .
No. 02 ~ Custom Profiles for
Window Systemn 3 - S - $ -
No. 03 - Brass and Glass Doors
(@ South Portico s - s - S -
No. 04 — Custom Profiles in Brass
for alternate No. 03 5 - 3 - s -
No. 05 — Brass and Glass
Revolving Door b = § - b3 -
No. 06 — Custom Profiles in Brass
for Altemnate No. 05 5 - S - S -
Ne. 07 - BrassGlass Doors nt
EAV Entry and Vestibule b - &Y - S -
No. 08 — Custom Profiles in Brass
for Alternate No_ 07 s - $ - $ -
No. 09 — Brass Elevator Door Jambs
S - $ - 3 -
No. 10A - False Muntins All
Windows Base Bid $ - s - S -
No. 10B - False Muntins All
Windows Alt. Brass Bid s & S - s -
No. 11— Level 5 Finish i Front of
House $ - 5 7 S -
No. 12— Snow Melt System
$ - S - S -
No. 13 - Upgraded Box Dividers
s - $ - 5 -
No. 14 - Domed Ceiling in East Lobby
g - 3 - S -
No. 15 — Barrel Vault Ceiling in
| Balconv High South Lobby $ - S - s 2
No. 16A - Highest Grade Finish for
Electrical Light Fixtures b - S - 5 -
No. 16B - Upgraded Finish for
Electsical Light Fixtures $ - $ - s -
No 17 - Owner Proivded Parking
5 (5,000)f § - S -
No. 18 — Owner Provided Warehouse
g (5,000} § - 3 -
No. 19 = Add Plumbing to HVAC
Piping (4300} 3 = g 5 $ *
No. 20 — Add Plumbing & HVAC Sheet
Metsl toa HVAC Piping (4300) | § - $ - S -
No. 21 — Add Bid Package 4100 to
Bid Packape 4050 {plstr/GWB) | § - £ - £ -
No. 22 — Add Bid Package 4330 to
Bid Packape 4320 (elec) s - £ - S -
No. 23 - Site Eleetrical -
§ . - S - $ -
No. 24 — Temporary Electrical Removal
$ - 5 - $ -
No. 25 — Temperary Plumbing Removal
S (7,000} § (5.000)] § {12,000)
No. 26 — Temporary Fence, Stone &
Asphatt Remaoval $ E S - 3 -
No. 27 - Stage Daor Cenopy Electrical
s - s = S -
No. 28 - Machine-Less Elevators
s - $ - s -
No. 29 — Holeless Freight Elevator
S - S - 5 -
No. 30 - Site Stonm Main and Sump
S (309.000)f $ (183.000)| § (210,000)
No 31 - 3D Modeling
5 (70,000 & (50,0000 § (30,000)
No. 32 - Kitchen Hoed and Exhuust
Duct 5 z 3 - § -
No. 33 — Deduct Doors/Frames/Hdwe
3 - S - $ -
No. 34 - Air Handler Unit Testing
s - $ - s -
No. 35 — Portable Load Bank
5 - 5 - 5 -

Parcel 7A. Regional Performing Arls Center
Interier Rough Construction Package P4 - Bid Tabutation
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GRIEL SEXTON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4300 - HVAC PIPING

BIDDER NAME:

The Fraak Ivisi Company, Inc.

Dowton & YWest Mechanical
Contractors, Inc,

General Piping, Inc.

Leach & Russell Mechanical

BASE BID AMOUNT;

8 . 1,921,000 | § 2,550,000 | § 1,946,000 3,028,000
ALTERNATES:
No. 01 - Skylight/Oculus
g - S - S - -
No. 02 - Custom Profiles for
Window System b = S - S - =
No. 03 - Brass and Glass Doors
(@) South Portice 5 - 8 - S - -
No. 04 — Custom Profiles in Brass
for alternate No. 03 s - S - S - -
No, 05 — Brass and Glass
Revolving Door 3 - 5 - s - =
No. 06 — Custom Profiles in Brass
for Allemate No. 05 8 - 5 - 5 - -
No. 07 - BrassGiass Doors at
E/W Entry and Vestibule S - s - s - -
No. 08 — Custom Profiles in Brass
for Altemnate No. 07 £ - 3 - $ - -
No. 09 — Brass Elevator Door Jambs
3 - s - s - -
No. 10A - False Muntins All
Windows Base Bid 5 - 3 - $ - -
No. 10B - False Muntins All
Windows Alt. Brass Bid S - § - $ - -
No. 11 — Level 5 Finish in Front of
House 3 - 5 - $ - -
No. 12 - Snow Mcli System
5 67,000 | § 112,000 | § 84,800 185,000
No. 13 — Upgraded Box Dividers
5 - s - g - -
No. 14 — Domed Ceiling in East Lobby
s = 5 5 $ - -
No. 15 - Barrel Vault Ceiling in
Balcony High South Lobby 3 - S - 5 - -
No. 16A - Highest Grade Finish for
Electrical Light Fixtures 5 - $ - 5 - -
No. 168 - Upgraded Finish for
Electrical Light Fixtures S - 3 - s - -
No. 17— Owner Proivded Parking
3 (4.500)] § 2 s - (5,000):
No. 18 - Owner Frovided Warehouse
$ - 3 - $ & (5.000):
No. 19 - Add Plumbing to HVAC
Piping (41300} S 1,930,000 | § 2,425,000 | § 2,233,000 3.380,000
No. 20 - Add Plumbing & HVAC Sheet
Metal to HYAC Piping (4300) | § - s - S - -
No. 21 - Add Bid Package 4100 1o
Bid Package 4090 (plst/GWB) | § - 5 - S - -
No 22 - Add Bid Package 4330 1o
Bid Packaue 4320 (elec) 3 = 5 - s - -
No. 23 - Site Electrical .
S - S - 3 - -
No. 24 — Temporary Electrical Removal
3 - S - 3 - =
No. 25 - Temparary Plumbing Removal
$ - 5 - $ - -
No. 26 — Temporary Fence, Stone &
Asphalt Removal s - s - g - -
No. 27 - Stage Door Canopy Electrical
s - 5 - s - -
No. 28 — Machine-Less Elevators
3 - 5 - s - -
No. 2% — Holeless Freight Elevator
S - s - g - -
Ne. 30 - Site Starm Main and Sump
s - s - g - -
Ne. 31 - 3D Modeling
5 (15,000} & {60,000 S (30,000) (70,000)]
No. 32 - Kitchen Hood and Exhaust
Duct 5 - $ - S - -
No. 33 — Deduct Doors/Frames/Hdwe
s - 5 - $ - -
No. 34 — Air Handler Unit Testing
3 - 5 - b - -
No 35— Portable Load Bank
$ - 5 - S - -
Parcel 7A, Regional Performing Arls Cenler
Interior Rough Conslruction Package P4 - Bid Tabulalion 032712008 Page B of 12




BUIEL AELTUN

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4300 - HVAC PIPING

BIDDER NAME:

Real Mechanical, Ine.

R.E. Griesemer, Inc.

Greiner Brothers, Inc.

|BASE BID AMOUNT:

S 2,150,000 4,800,000 | § 4,247,000
ALTERNATES:
No. 0] - Skylight/Oculus
5 - - s -
No. 02 - Custom Profiles for
Window System $ - - 5 -
No. 03 - Brass and Glass Doors
(@ South Portico $ - - s -
No. 04 - Custom Profiles in Brass
for altemnate No_ 03 5 i 4 % =
No. 05 — Brass and Glass
Revolving Door 5 - - 5 -
No. 06 — Custom Profiles in Brass
for Allernate No. 05 5 - - 5 -
No. 07 - BrassGlass Doors at
EAY Entry and Vestibule s - - s -
No. 08 - Custom Profiles in Brass
for Alternate No. 07 3 - - 3 -
No. 09 - Brass Elevator Door Jambs
S - - s -
No. 10A - False Muniins All
Windows Base Bid b - - 5 -
No. 10B — False Muntins All
Windows Alt_Brass Bid S - - S -
No. 11 - Level 5 Finish in Front of
House S - - 3 -
No. 12 - Snow Melt System
s 115.000 91,000 | 8 100,000
No. 13 - Upgraded Box Dividers
s - - s -
No. 14 - Damed Ceiling in Enst Labby
S - - s -
No. 15 - Barrel Vault Ceiling in
Balcany High South Lobby s - - s -
No 16A - Highest Grade Finish for
Electrical Light Fixtures $ - - s -
Na. 16B - Upgraded Finish for
Electrical Light Fixtures $ - - S -
No. 17 - Owner Proivded Parking
3 - - s -
No. 18 - Owner Provided Warchouse
3 - - s -
No. 19 - Add Plumbing to HVAC
Piping (4300} $ 2,560,000 100,000 | § -
No. 20 - Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) | $ - - s -
No. 21 - Add Bid Package 4100 to
Bid Packaze 4090 (plsti/GWB)| $ - - b -
No. 22 - Add Bid Package 4330 to
Bid Packane 4320 (elec) s - - 5 -
No. 23 - Site Electrical g
S . - - b -
No. 24 - Temporary Electrical Removal
b - - S -
No. 25 - Temporary Plumbing Removal
3 - (5,000)| & (12,000)
No. 26 - Temporary Fence, Stone &
Asphalt Removal S - - 5 -
No. 27 - Stage Door Canopy Electrical
s - - 5 -
No. 28 - Machine-Less Elevators
S - - s -
No. 29 — Holeless Freight Elevator
$ - - $ -
No. 30 - Site Storm Main and Sump
$ - (350,000)] $ (210,000)
No. 31 - 3D Modeling
S (40,000} (67,000)] S (30,000
Na. 32 — Kitchen Hood and Exhaust
Duct 5 - - s -
No. 33 — Deduct Doors/Frames/Hdwe
g - - s -
No. 34 - Air Handler Unit Testing
3 - - 5 -
No. 35 - Portable Load Bank .
5 - . .

Parcel 7A, Regional Performing Arts Center
Interior Rough Construction Package P4 - Bid Tabulation

03/27/2008
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GHIEL BEZTON

PARCLL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4310 - HVAC SHEET METAL

BIDDER NAME: Poynter Sheet Metal, Inc, Deltn Temp Corporation Bright Sheet Metal Company, Ine.
BASE BID-ANOUNT $ 3,376,000 | 5 3,500,000 | 3 3,545,000
ALTERNATES:
MNo. 01 - Skylight/Oculus
5 - $ - s -
No. 02 — Custom Profiles for
Window System 3 - s - s -
No. 03 - Brass and Glass Doors
(@ South Portico 23 - $ - S -
No. 04 — Custom Profiles in Brass
for alternate No. 03 $ - g - ) -
No. 05 - Brass and Glass
Revolving Door b - $ - 3 -
No. 06 — Custom Profiles in Brass
for Alicrnate No. 05 $ - S i g -
No. 07 - BrassGlass Doors at
E/W Entry and Vestibule s - s - S -
No. 08 - Custom Profiles in Brass
for Alicmate No. 07 3 - § - b -
No. 09 — Brass Elevator Door Jambs
g - 5 - 5 -
No. 10A — False Muntins All
Windows Base Bid 3 - s - s -
No. 10B - False Muntins All
Windows Alt. Brass Bid $ - 3 - 5 -
No 11 - Level 5 Finish in Front of
House b - b} - 5 -
No. 12 — Snow Meit System
g - s - s -
No. 13 - Upgraded Box Dividers
$ - S - $ .
No. 14 - Domed Ceiling in East Lobby
§ - S - 5 -
No. 15 - Barrel Vault Ceiling in
Balcony Hiph South Lobby 5 - 5 2 3 -
No. 16A — Highest Grade Finish for
Electrical Light Fixtures s - 5 - 5 -
No 16B ~ Upgraded Finish for
Electrical Light Fixtures 5 g ) - s -
Nec. 17 - Owner Proivded Parking
5 (22,400} $ < 5 -
No. 18 — Owner Provided Warehouse
s (8.100)| § - s -
No. 19 - Add Plumbing te HVAC
Piping (4300) 5 - s - S -
Ne. 20 — Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) | § - S - s -
No. 21 - Add Bid Package 4100 to
Bid Package 4090 (plsi/GWB1 | - 5 - 3 -
No. 22 - Add Bid Package 4330 to
Bid Packaze 4320 (elec) s - S - s -
No. 23 - Site Electrical ;
5 . - s - S -
No. 24 - Temporary Electrical Removal
s - S B 5 -
No, 25 — Temporary Plumbing Removal
5 - S - S -
No. 26 — Temporary Fence, Stone &
Asphalt Removal 3 - s - $ -
No. 27 - Stage Door Canepy Electrical
b - S - s -
No 28 - Machine-Less Elevators
S - S - 5 -
No. 29 - Holeless Freight Elevator
3 * s - g #
No. 30 - Site Storm Main and Sump
s - s - g -
No. 31 - 3D Modeling
5 (6,400 S (2,500)| § -
No. 32 - Kitchen Hood and Exhaust
Duct $ (28,000 § (28.000)] § (25,000}
Ne. 33 - Deduet Doors/TFrames/Hdwe
b - $ - S -
No. 34 - Air Handler Unit Testing
S 172,000 § 185,000 [ § 140,000
No. 35 — Portable Load Bank
S - $ - 3 -

Parcel 7A, Regional Performing Arls Center
Interior Rough Consiruction Package P4 - Bid Tabulalion

0372712008
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sOITL EEETON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4320 - ELECTRICAL

BIDDER NAME: ERMCO, Inc. Huston Electric, Inc. Ghaylor, Inc,
BASE BID AMOUNT: 5,789,000 | § 11,195,000 | § 11,177,700
ALTERNATES:
No. 01 - Skylight/Oculus
1,000 | & - 5 -
MNo. 02 — Custom Profiles for
Window System - 3 - s -
No. 03 — Brass and Glass Doars
(@ South Portico - b - 5 -
No. 04 - Customn Profiles in Brass
for alternae No_ 03 - 5 - 3 -
No. 05 — Brass and Glass
Revolvine Door - 3 - 5 -
No. 06 — Custom Profiles in Brass
for Altemate No. 05 = 5 - 5 -
No. 07 - BrassGlass Doors at
EAV Entrv and Vestibule - 5 - s -
No. 08 — Custom Profiles in Brass
for Altemnate No. 07 - s - $ -
No. 09 - Brass Elevator Door Jambs
3 < - s o
No. 10A - False Muntins All
Windows Base Bid - s - ) -
No. 10B - False Muntins All
Windows Alt. Brass Bid - 3 - $ -
No. 11 - Level 5 Finish in Front of
House - 8 - b -
No. 12 - Snow Melt System
2,500 | $ (2.400)| § 500
No. 13 — Upgraded Box Dividers
" s - L3 -
No. 14 - Domed Ceiling in Enst Labby
= s - S =
No. 15 - Barrel Vault Ceiling in
Balcony High South Lobby = s - s -
No. 16A ~ Highest Grade Finish for
Electrical Light Fixtures 397,000 | § 154,000 | § 170,000
No. 16B - Upgraded Finish for
Electrical Light Fixtures 54,000 | § 90,200 | & 100,000
Na. 17 - Owner Proivded Parking
- s (5.600)] § -
No. 18 - Owner Provided Warehouse
- s (14,0003 § (6.000)
No. 19— Add Plumbing to HVAC
Piping {4300} - $ - S -
No. 20 - Add Plumbing & HVAC Sheet
Metal to HVAC Piping (4300) b ) - S -
No. 21 - Add Bid Package 4100 to
Bid Package 4090 (plstr/GWB) - s - S -
No. 22 — Add Bid Package 4330 to
Bid Package 4320 (elec) 750,000 | $ (610,000} S 600,000
No. 23 - Site Eleetrical
(100,000){ & (30,100 S (550,000)
Na. 24 - Temporary Electrical Remaval
5000] 8 (3.000)| S (6,400)
No. 25 - Temporary Plumbing Removal
- % - s -
No. 26 - Temporary Fence, Stone &
Asphalt Removal - 3 - s -
No. 27 - Stage Door Canopy Electrical
900§ 3500 | % 1,350
No. 28 — Machine-Less Elevators
11,500 | § - s -
No. 29 - Holeless Freight Elevator
= s E s 5
No. 30 - Site Storm Main and Sump
(10,500) & (5.000)[ $ (500)
No. 31 - 3D Modeling
(40,000)] § (162,000)] § (15,000}
No. 32 — Kitchen Hood and Exhaust
Duct (1,000)| § - $ (800)
No. 33 - Deduct Doors/Frames/Hdwe
- s - 5 -
No. 34 — Air Handler Unit Testing
- % . Ly %
No. 35 - Portable Load Bank
- b (31,500)} § 25,000

Parcel 7A, Regional Performing Arls Cenler
Interior Rough Construclion Package P4 - Bid Tabulation
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aprre sEITON

PARCEL 7A, REGIONAL PERFORMING ARTS CENTER
INTERIOR ROUGH CONSTRUCTION PACKAGE P4 - BID TABULATION

BID PACKAGE 4330 - FIRE ALARM AND SECURITY

BIDDER NAME: Gaylor, Ine. ERMCO, Inc. Hustan Electric, Inc.
BASEBIDAMOUNT: 5 950,000 | § §25,500 | § 850,000
ALTERNATES:
No. 01 - Skylight/Oculus
] - 5 - S -
No. 02 - Custom Profiles for
Window System S - $ - 5 -
No. 03 - Brass and Glass Doors
(@) South Portico 5 - S - S -
No. 04 - Custom Profiles in Brass
for alternaie No. 03 s - S & $ -
No. 05 - Brass and Glass
Revolving Door S - S - b -
No. 06 - Custom Profiles in Brass
for Altemate No. 05 s - $ - g -
No. 07 - BrassGlass Doors ot
ENV Entry and Vestibule S - 5 - $ -
No. 08 — Custom Prefiles in Brass
for Altemate No. 07 s - ] - S -
No. 09 - Brass Elevator Door Jambs
b - g - s -
No. 10A - False Muntins All
Windows Base Bid S - S - $ -
No. 10B — False Muntins All
Windows Alt. Brass Bid b - S - 3 =
No. 11 - Level 5 Finish tn Front of
House s - S - s -
No. 12 - Snow Melt System
S - $ - s -
No. 13 - Upgraded Box Dividers
s - s - s -
No. 14 — Domed Ceiling in East Lobby
s - 5 - 3 -
No. 15 - Barrel Vault Ceiling in
Baleony High South Labby g - 3 - 5 -
No. 16A — Highest Grade Finish for
Electrical Light Fixtures $ - $ - 5 -
Mo. 16B — Upgraded Finish for
Electrical Light Fixiures 1) - S = $ -
No. 17 — Owner Proivded Parking
$ - |s - s -
Mo. 18 — Owner Provided Warchouse
$ - s = s -
MNo. 19 - Add Plumbing to HVAC
FPiping (4300) 5 - $ - s -
Mo 20 — Add Plumbing & HVAC Shect
Metal to IVAC Piping (4300) | § - 5 - $ -
No 21 — Add Bid Package 4100 10
Bid Package 4090 (plstyGWB) | § - s - s -
No. 22 — Add Bid Package 4330 10
Bid Packnge 4320 (elec) § - S - 5 -
No. 23 - Site Electrical .
5. - s - $ -
No 24 — Temporary Electrical Removal
] - s = s -
No 25 - Temporary Plumbing Removal
$ - 5 - $ -
No. 26 — Temporary Fenee, Stone &
Asphalt Retmoval 5 - ) : s -
No. 27 - Stage Door Cancpy Electrical
s - |s - |s -
No. 28 — Machine-Less Elevators
s - b - s -
No. 29 — Holeless Freight Elevator
s - S - 3 -
No. 30 - Site Storm Main and Sump
S - S - S -
No. 31 - 3D Modeling
S {5.000)] § - b (56,500)
No. 32 - Kitchen Hood and Exhaust
Duct s - ) - 3 -
No. 33 ~ Deduct Doors/Frames/Hdwe
$ - S - 5 -
No. 34 — Air Handler Unit Testing
s - s - s .
Ne. 35 - Portable Load Bank
s - £ - s -
Parcel 7A, Regional Performing Arls Center
Interior Rough Canstruction Package P4 - Bid Tabulalicn 03/27/2008 Page 12 of 12




